

ANNUAL PROCUREMENT PLAN

2022-2023

Budget Development

ANNUAL PROCUREMENT PLAN

Ministry/Division: Local Government Division

Agency: Cumilla City Corporation

Procuring Entity Name & Code: G. P. Chowdhury, Chief Engineer, Cumilla City Corporation

Project/Programme Name & Code:

Budget Development

Package no.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisement Prequal (if applicable)	Invitation Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								9	10	11	12	13	14	15	16	17	18
CUCC/CI	(1) Construction Work of BC Road Start from Kalijuri Mazar Pamp House to Bisnapur Shahid Abu JahidSarak.	m	425	OTM e-GP	Mayor, CuCC	ADP	42.46	Planned Dates		05.07.2022	05.08.2022	20.08.2022	25.08.2022	30.08.2022	06.09.2022		28.09.2023
CUCC/CI	(2) Construction Work of RCC Road at Heroic freedom fighter Jahangir Alam Road.	m	159					Planned Dates		5	30	15	5	5	7	62	
CUCC/CI	(3) Construction Work of RCC Drain at Heroic freedom fighter Jahangir Alam Road. (Main-01 Ch. 00 to 160 m, Main-02 Ch. 0 to 85 m, Link-01 Ch. 0 to 37 m & Link-02 Ch. 0 to 37 m)	m	319					Actual Dates									
CUCC/CI	(4) Construction Work of RCC Road Start from BishnapurDakhinpara Main Road to Dekoretor Samsu Miah House Road, Link-01 Bishnapur Kazibari Road, Link-02 Bishnapur Tasilder Azad House Road.	m	280														
CUCC/CI	(5) Construction Work of RCC Drain Start from Bishnapur Dakhinpara Main Road to Dekoretor Samsu Miah House Road, Link-01 Bishnapur Kazibari Road, Link-02 Bishnapur Tasilder Azad House Road & Link-03 Mejar Mamun to Ad. Farhad Miah House.	m	320														
CUCC/CI	(6) Construction Work of RCC Road Start from Vatpara Paccim Para Fulmiah House to New Mosque, Link-01 Vatpara Gangaile to Rahat House, Link-02 IMP Bekary Road.	m	649														

Drive (D)/ Engineering Division/Annual Procurement plan (APP)/ Annual Procurement Plan (Budget Development)
 Chief Engineer
 Cumilla City Corporation

G. P. Chowdhury
 Chief Engineer
 Cumilla City Corporation

Package no.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisement (if applicable)	Invitation/Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	(7) Construction Work of RCC Drain Start from Vatpara Paccim Para Fulmiah House to New Mosque, Link-02 IMP Bekary Road.	m	1,555														
C	(1) Construction Work of RCC Road & Drain Start from Racecourse Mofiz Uddin Sarak to Debarcare Goli,	m	R-115 D-115	OTM e-GP	Mayor, CuCC	ADP	54.00	Planned Dates		05.07.2022	05.08.2022	20.08.2022	25.08.2022	30.08.2022	06.09.2022		28.09.2023
C/CI	(2) (Lot No. R-140) Construction Work of RCC Road Start from Racecourse Mofiz Uddin Sarak to Mon Hospital Goli & Link-01 Racecourse Zoo Road to AbulFisal & Khokon Beg House.	m	98					Planned Days		5	30	15	5	5	7		
D/P/W	(3) (Lot No. D-133) Construction Work of RCC Drain Start from Racecourse Zoo Road to AbulFisal & Khokon Beg House, Cumilla City Corporation (Ward No. 03)	m	339					Actual Dates									
-03	(4) (Lot No. R-) Construction Work of RCC Retaining wall at Kaliajuri Mazar Pond,	m	145														
1	(5) (Lot No. R-141 & D-134) Construction Work of RCC Road Start from Kaliajuri Islam Sarak Jakir House to OhidMiah House,	m	R-371 D-256														
	(6) (Lot No. D-135) Construction Work of RCC Drain Start from Kaliajuri Main Road to Dr. Safiq/Harun Kamisionar House. Link-01 Kaliajuri Mazar to EnamMiah House	m	760														
	(7) (Lot No. R-142) Construction Work of RCC Road Start Kaliajuri Sarak to Heroic freedom fighter Nazrul Islam/KhalilurRahman House & Link-01 Kaliajuri Graveyard Drain	m	315														
	(8) (Lot No. D-136) Estimate for Construction Work of RCC Drain Start from Kaliajuri Sarak to Heroic freedom fighter Nazrul Islam/KhalilurRahman House & Link-01 Kaliajuri Graveyard Drain. Under	m	781														

Md. Mainuddin Chisty
27.7.2022

G. P. Chowdhury
Chief Engineer
Cumilla City Corporation

Drive (D)/ Engineering Division/Annual Procurement plan (APP)/ Annual Procurement plan (Development) near Cumilla City Corporation

Package no.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisement (if applicable)	Invitation Tender	Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CUC	(1) R-075: Construction Of RCC Road From SongraishKolerPartoGomti Par. With Links,	m	690	OTM e-GP	Mayor, CuCC	ADP	120.28	Planned Dates		05.07.2022	05.08.2022	20.08.2022	25.08.2022	30.08.2022	06.09.2022		28.09.2023
C/CI	(2) D076: Construction Of RCC Drain From SongraishKolerPartoGomti Par With Links,	m	546					Planned Days		5	30	15	5	5	7	62	
P/W	(3) D-77: Construction Of RCC Drain From SongraishBibir Bazar Road with Links,	m	603					Actual Dates									
01	(4) Drain-78: Construction Of RCC Drain From SuzangorAmor Ali Shah Majar Road To Bibir Bazar Khal Via NabogramMosjid with Links,	m	1428														
6	(5) Drain-79: Construction Of RCC Drain From Songraish Road To Abu Mia Nibash with Links,	m	863														
	(6) R-076: Construction Of RCC Road From SongraishSahaparaKalipokor Par KasemMiar Bari To Jamal Miar Bari with Links	m	666														
	(7) Drain-080: Construction Of RCC Drain From SongraishSahaparaKalipokor Par KasemMiar Bari To Jamal Miar Bari with Links,	m	922														
	(8) Footpath-04: Construction Of RCC Retaining Wall At North & East Par Of SongraishKalasan Shah Digi	m	150														
	(9) Footpath-04: Construction Of Footpath At North & East Par Of SongraishKalasan Shah Digi In Ward No-16	m	150														

(Signature)
27-7-2022

(Signature)
27-7-2022

Md. Mainuddin Chisty
Executive Engineer
Cumilla City Corporation

G. P. Chowdhury
Chief Engineer
Cumilla City Corporation

Drive (D)/ Engineering Division/Annual Procurement plan (APP)/ Annual Procurement plan (APP) (Development)

Package no.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisement Prequal (if applicable)	Invitation Tender	Opening	Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CUC/C/CI DP/W - 017	(1) R-077- Construction of RCC Road From Pathoriapara Roth Road to Sahapara Road Via Banker RoniMiar Bari with Links, (2) D-081- Construction of RCC Drain From Pathoriapara Roth Road to Sahapara Road Via Banker RoniMiar Bari with Links, (3) Road-078 Construction of RCC Road From Telikona old Dhaka-Ctg Road Petrol Pump to SahaparaMosjid Road with Links, (4) Drain-082- Construction of RCC Drain From Telikona old Dhaka-Ctg Road Road Petrol Pump to SahaparaMosjid Road with Links, (5) Road-079- Construction of RCC Road Start From Pathoriapara Roth Road to KalamMiar With Links, (6) Drain-083- Construction of RCC Drain From Pathoriapara Roth Road to KalamMiar with Links, (7) Road-080- Construction of RCC Road from Pathoriapara Roth Road to Deloar Bari with Links, (8) Drain- 084- Construction of RCC Drain from Pathoriapara Roth Road to Deloar Bari with Links, (9) Drain-085. Construction of RCC 1-V Box Cvulvert at Beber Bazar Khal (1) Mastarbari. (2) Melon Somate.(3) Shadememar.(4) Gardan park mosjide, (10) Road-083- Construction of RCC Road From Bibir Bazar Road JagonathpurBipass Diversion Road to Balotopa Connecting Road with Links	m	930	OTM e-GP	Mayor, CuCC	ADP	124.38	Planned Dates		05.07.2022	05.08.2022	20.08.2022	25.08.2022	30.08.2022	06.09.2022	17	28.02.23
			884					Planned Days		5	30	15	5	5	7	62	

(Signature)
27.7.2022

Md. Mainuddin Chisty
Executive Engineer
Cumilla City Corporation

G. P. Chowdhury
Chief Engineer
Cumilla City Corporation

Package no.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invitation/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2 (11) Drain-082(Road)- Construction of RCC Drain Start From SujanagorPapon House to Bibir Bazar Road Via KaiyaPokor Par in Ward no-17	3 m	4 810	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
CIDPW-018	(1) PW-18-R-084 Estimate for Developments of BC Road at Nurpur old Dha- CTG Road to old Dha- CTG Road Near Mainamoti Medical College Gate Via NurpurMosjid, Link-01 & 02- Construction of RCC Road at Nurpur old CTG Road to Nurpur old CTG Road Via KhankaySoboria,	m	707	OTM e-GP	Mayor, CuCC	ADP	104.15	Planned Dates		05.07.2022	05.08.2022	20.08.2022	25.08.2022	30.08.2022	06.09.2022		28.02.23	
	(2) PW-18-D-086 Estimate for Construction of RCC Drain Nurpur old CTG Road to Mainamoti Medical College Road Via NurpurMosjid, Link-01 & 02- Construction of RCC Drain at Nurpur old CTG Road to Nurpur old CTG Road Via KhankaySoboria,	m	1145					Planned Dates		5	30	15	5	5	7		62	
	(3) PW-18- R-085 Construction of RCC Road Start from Hazratpara Road Tonni store to Hazaratpara Road via Hossanmia house,	m	227					Actual Dates										
	(4) PW-18- D-087 Construction of RCC Drain Start from Hazratpara Road Tonni store to Hazaratpara Road via Hossanmia house,	m	145															
	(5) PW-18- Footpath-06- Estimate for Construction of Footpath Start From Chowik Bazar City Supper Market to Balotopakhal (South Side of old Dha- Ctg Road),	m	1392															


Signature
17-7-2022


Signature
17-7-22

Md. Mainuddin Chisty
Executive Engineer
Cumilla City Corporation


G. P. Chowdhury
Chief Engineer
Cumilla City Corporation


Package no.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisement (if applicable)	Invitation Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	(6) PW-18-D-088- Estimate for Construction of RCC Drain Start From Chowik Bazar City Supper Market to BalotopaKhal (South Side of old Dha-Ctg Road) Link-01: old Dha-Ctg Road to tolnsaf Housing in Ward no-18	m	1882														
CI D P/ W - 10 6	Construction of RCC Retaining Wall start from Tomsom Bridge to Noagao Chowmohoni (West Side of Khal) (Ch. 0+00-1+400m) in Ward no-21 & Construction of RCC Road at Shaktolalaksam Road to Mofiz Miar Bari in Ward no-21	m	2550	OTM e-GP	Mayor, CuCC	CGP	118.23	Planned Dates		05.07.2022	05.08.2022	20.08.2022	25.08.2022	30.08.2022	06.09.2022		30.06.2023
		m	750					Planned Dates		5	30	15	5	5	7	62	
								Actual Dates									
CI D P/ W - 00 4	(1) PW-004 (Drain-015) Construction of RCC Drain A) Sahid Abu JahidSarakBaparyPokur south par via Jahangir sarak B) Bapary Pond par Amenia house, Ex Councilor Hafiz house, Link- Mazib sir &Jahirmia house Link-3 KhokanChowdery house Link-4 Ful Mia house,	m	776	OTM e-GP	Mayor, CuCC	CGP	81.15	Planned Dates		05.07.2022	05.08.2022	20.08.2022	25.08.2022	30.08.2022	06.09.2022		30.06.2023
	(2) PW-004 (Road 013) Construction of RCC Road A) Sahid Abu JahidSarakBaparyPokur south par via Jahangir sarak B) Bapary Pond par Amenia house, Ex Councilor Hafiz house ,Link- Mazib sir &Jahirmia house Link-3 KhokanChowdery house Link-4 Ful Mia house,	m	721					Planned Dates		5	30	15	5	5	7	62	
		Sqm	4825					Actual Dates									
		Sqm	977.5														

22-7-22

G. P. Chowdhury
 Chief Engineer
 Cumilla City Corporation

22-7-22

Md. Mainuddin Chisty
 Executive Engineer
 Cumilla City Corporation

Package no.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisement (if applicable)	Invitation/ Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	(3) PW-004 (Road-014) Ga) Construction of RCC Road BaparyPokur par Primary School to Mohajon house via Porash house Gha) Construction of RCC Retaining wall & Footpath & SS Railing work in KaptanBazerBater Pond side	Sqm	390														
	(4) PW-004 (Drain-016) Construction of RCC Drain Ga) BaparyPokur par Primary School to Mohazon&Porash house at Ch.00-320m in ward no-04	m	150														
CI	Road-015 Construction of RCC Road From A.K FazlulHaque Road to AdarshaShadar AC Land office & Boundary Wall upto Mosque link,	sqm	615	OTM e-GP	Mayor, CuCC	MGS P (O&M)	956.27	Planned Dates		05.07.2022	05.08.2022	20.08.2022	25.08.2022	30.08.2022	06.09.2022		30.06.2023
-	Drain- 017 Construction of RCC Drain From A) A.K FazlulHaque Road to AdarshaShadar AC Land office upto Mosque link,	m	250					Planned Days		5	30	15	5	5	7	62	
00	Road-016 Construction of A) Bituminous Carpeting Road in Old Chowdery Para T & T Road with Links,	sqm	780														
5	Drain -018 Construction of RCC Drain in Old Chowdery Para T & T Road to Korunamoi Kali Mondir,	m	150														
	Road-017 Construction of A) Bazropur Pan Potty Road to Liton Mia Goli with Links,	sqm	1239														
	Drain -019 Construction of RCC Drain in Bazrupur Pan Potty Road to DozPuza Kali Mondir Road,	m	80														
	Drain -020 Construction of RCC Drain in Bazrupur Pan Potty Road to Kashem Mia Bari,	m	55														
	Road-018 Construction of RCC Road Bazrupur Pan Potty Road to Kashem Mia Bari,	sqm	115.5														


 Md. Mainuddin Chisty
 17-7-2022
 Development Engineer
 Cumilla City Corporation


 G. P. Chowdhury
 Chief Engineer
 Cumilla City Corporation

Package no.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisement (if applicable)	Invitation Tender	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Road-019 Construction of RCC Road In Mogaltoli AB Bank Goli,	sqm	966														
	Drain -021 Construction of RCC Drain in Mogaltoli AB Bank Goli,	m	100														
	Road-020 Construction of Bituminous Carpeting Road in Sahashuza Mosque Road to Haji Taru Mia Road Upto Homea College,	sqm	6375														
	Drain -023 Construction of RCC Drain in From Haji Taru Mia Road to (Dhaka Ctg. Trunk Road up to Rupali Bank,	m	460														
	Road-022 Construction of A) Bituminous Carpeting Road in Haji Taru Mia Road Upto Gangchar Rupali Bank with Link,	sqm	2530														
	Drain -022 Construction of RCC Drain in From Gangchar Reshi Potty Mondir to Gulger house upto Rupali Bank,	m	203														
	Road-021 Construction of RCC Road A) Gangchar Reshi Potty Road to Anser Ali Govt. Primary School with Link in ward no-05	sqm	255														
CI	PW-65 (Drain-258) A) Estimate for Construction of RCC Drain from Kaliajuri Motalab house to Madan Member & Bhuiyan house Ch.00-475m,	m	475	OTM e-GP	Mayor, CuCC	MGS P (O&M)	60.15	Actual Dates									
D								Planned Dates									
P/																	
W																	
-																	
06	B) Estimate for Construction of RCC Drain from Kalijuri Pacca Matha to Mura para Rail gate up to Raiscourse Khal at Ch.00-380m+600m.	m	900					Planned Days									
5								Actual Dates									


G.P. Chowdhury
 Chief Engineer
 Cumilla City Corporation


Md. Mainuddin Chisty
 Executive Engineer
 Annual Procurement Plan (Development)